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SUMMARY OF CONSTRUCTION PROJECTS
SALINE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
012149 Caddo Valley — Hwy. 70 (Sel. Secs.) (Cable Median Barrier) (F) 30 22 Safety Improvements Completed May. 2012 Mar. 2013 1.32 $270,406  17.27 $3,862,951
Addt'l Rte.-Sec.: Clark 30-14; Hot Spring 30-21
012296 Districts 2, 6, 7 & 8 Pavement Friction Impuvts. (Sel. Secs.) (S) 5 8  Safety Improvements Completed Jan. 2018  Oct. 2018 0.85 $361,199 6.10 $2,592,131
Addt'l Rte.-Sec.: Various
012335 Foot Trail Shelter Modifications (RTP-18) (S) Enhancement Completed Oct. 2019  Mar. 2021 - $5,250 - $26,250
012361 Statewide UTBWC Impvts. (2020) (S) Safety Improvements Under Construction  Nov. 2020  Jun. 2022 1.86 $537,411 31.98 $9,240,000
Addt'l Rte.-Sec.: Various
012375" Districts 1, 2 & 6 Bridge Preservation (2021) (S) 35 1 Bridge Rehabilitation Under Construction  May. 2021 Jun. 2022 0.02 $415,885 0.20 $4,158,856
Addt'l Rte.-Sec.: Drew 83-1; Lincoln 114-2; Phillips 20-1, 44-3
012406" Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 35 1 Bridge Rehabilitation Under Construction  May. 2022 - $130,270 - $7,187,312
Addt'l Rte.-Sec.: Various
012425" Districts 2 & 6 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  Apr. 2022 2.01 $13,342 443.88 $2,946,406
060393 Depot Creek Br. & Apprs. 35 1 Structure & Approaches Programmed - <$1M - <$1 M
060709 Hwy. 183 Widening (S. of Bryant) (S) 183 1 Major Widening Programmed 0.78 $3-$5M 0.78 $3-%$5M
060783" LTPP — SPS-2, Pavement Performance Study on Job 060616 30 22 Study Programmed = <$1 M = <$1M
061100 Hwys. 35/88 Inters. Resurf. & Impvts. (Benton) (S) 35 1 Right of Way Programmed 0.30 <$1M 0.30 <$1M
061202 Saline Co. Line — Otter Creek Rd. (Little Rock) (S) 5 8 Major Widening Completed Jun. 2011 Sep. 2014 0.22 $1,512,946 1.49 $10,246,771
Addt'l Rte.-Sec.: Pulaski 5-9
061228 Hwy. 5 Drainage Structure (Bryant) (S) 5 8  Structure & Approaches Completed Sep. 2011 Aug. 2012 0.03 $534,299 0.03 $534,299
061232" Benton South St. Streetscaping (S) Enhancement Completed Apr. 2012 Jan. 2013 = $363,102 = $363,102
061257" Congo Rd. - I-30 (Military Rd.) (Benton) (F) CS Major Widening Completed Feb. 2011  Sep. 2015 143 $18,536,137 1.43 $18,536,137
061262" Benton — Pulaski Co. Line (Widening) P.E. 5 8  PEOnly Programmed - - - -
061297" 1-30 — Sidell Rd. (Alcoa Rd.) (Saline Co.) (S) CS Major Widening Completed Jul. 2016 Apr. 2019 1.87 $14,609,107 1.87 $14,609,107
061318 Hwy. 70 — Sevier St. (Benton) (Resurfacing) (F) 30 22  Resurfacing Completed May. 2012 Apr. 2013 5.55 $6,582,508 5.55 $6,582,508
061335 Alcoa Rd. — Hwy. 183 (S) 5 8  Major Widening Under Construction  Sep. 2018  Late 2022 2.31 $17,394,676 2.31 $17,394,676
Structure & Approaches
061341" Upper Saline River Mitigation Bank (S) Study Programmed - - - -
061349 Bauxite & Northern RR Spur Str. & Apprs. (S) 183 1 Structure & Approaches Completed Jan. 2016  Oct. 2016 0.53 $3,433,679 0.53 $3,433,679
061362" Haskell SRTS E (2011) Miscellaneous Completed Apr.2012  Jul. 2014 = $4,443 = $4,443
061365" Haskell SRTS | (2011) Miscellaneous Completed Jan. 2013 Jun. 2013 - $25,439 - $25,439
061387" Benton South St. Streetscaping (Ph. Il) (Benton) (S) CS Enhancement Completed Dec. 2013  Mar. 2015 - $213,253 - $213,253
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
SALINE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
061403" Bishop Park Trail (Bryant) (S) Enhancement Completed Jun. 2016 - $13,750 - $13,750
061404" Shannon Hills City Park Trail (S) Enhancement Completed Oct. 2014  Apr. 2016 - $66,640 - $66,640
061418" Shannon Hills SRTS | (2012) Miscellaneous Under Construction  Feb. 2020 - $177,573 - $177,573
061419" Haskell SRTS | (2012) Miscellaneous Completed Oct. 2014 May. 2015 - $69,600 - $69,600
061441 Hwy. 128 — Benton (Safety Impvts.) (S) 5 7  Safety Improvements Completed Feb. 2016  Sep. 2017 17.75 $6,696,574  20.93 $7,896,298
Addt'l Rte.-Sec.: Garland 5-6
061442 Garland Co. Line — Benton (Safety Impvts.) (S) Safety Improvements Under Construction ~ Nov. 2020  Jun. 2022 3.20 $8,230,124 3.20 $8,230,124
061443 Salt Creek Rd. - 1-30 (Widening) (S) Major Widening Programmed 1.40 $10-$15M 1.40 $10-$15M
Safety Improvements
061465 1-30 — South (Overlay) (S) 111 3 Resurfacing Completed Mar. 2016  Aug. 2016 1.05 $172,105 1.89 $309,789
Addt'l Rte.-Sec.: Pulaski 111-2
061470" Hwy. 183 Jump Start Impvts. (Bryant) (S) 183 1 Miscellaneous Under Construction ~ Nov. 2017 0.44 $1,625,024 0.44 $1,625,024
061474 Bryant Pkwy. Interchange (Bryant) (S) 30 22 Interchange Improvements Completed Jan. 2017  Jun. 2017 1.46 $6,901,236 1.46 $6,901,236
061478 Riverside Park Trail (Benton) (RTP-15) (S) Enhancement Completed Jan. 2017 Dec. 2017 - $187,500 - $187,500
061482" Joan Dr. Sidewalks (Shannon Hills) (SRTS-15) (S) Enhancement Completed Feb. 2020 Oct. 2020 - $339,874 - $339,874
061497" Shannon Hills Recreational Trails (Ph. 1) (TAP-15) (S) Enhancement Programmed - <$1 M - <$1M
061498 Old River Bridge Rehab. (Saline Co.) (TAP-15) (S) Enhancement Completed Dec. 2017  Sep. 2018 - $472,730 - $472,730
061500 Creek at L.M. 4.65 Str. & Apprs. (S) 5 8 Structure & Approaches Completed May. 2018  Sep. 2018 0.03 $628,662 0.03 $628,662
061502" Jackman St. & River St. Sidewalks (Benton) (S) Enhancement Programmed - - - -
061508 1-30 — Alcoa Rd. (Benton) (S) 5 8 Major Widening Scheduled Apr. 2023 1.20 $10-$15M 1.20 $10 - $15 M
061513 Hot Spring Co. Line — 1-30 (S) 67 9  Resurfacing Completed Aug. 2017  Jan. 2018 7.66 $1,768,138 7.66 $1,768,138
Addt'l Rte.-Sec.: Saline 229-5
061517 Salt Creek Rd. - 1-30 (Benton) (S) 5 7 Resurfacing Completed Apr. 2019 Aug. 2019 1.18 $406,389 1.18 $406,389
061524 Holly Creek — Hwy. 190 (S) 35 1 Resurfacing Completed Jan. 2019 Oct. 2019 2.08 $363,358 2.08 $363,358
061533" Saline County Crossing at Angel Court Trail (RTP-16) (S) Enhancement Completed Jun. 2018 Dec. 2018 - $203,136 - $203,136
061542" Benton Riverside Trail Ph. 2 (TAP-16) (S) Enhancement Completed Nov. 2017  Jan. 2021 - $205,410 - $205,410
061543" Bryant Mills Park Trail (TAP-16) (S) Enhancement Completed Mar. 2020  Feb. 2021 - $45,945 - $45,945
061544" Shannon Hills Sidewalks (TAP-16) (S) Enhancement Programmed - <$1M - <$1M
061561 Hwy. 5 — Perry Co. Line (Safety Impvts.) (Sel. Secs.) (S) 9 5  Safety Improvements Completed Jul. 2018 Jul. 2019 16.80 $8,563,876  16.80 $8,563,876
061562" Southwest Trail Design New Enhancement Programmed - <$1 M - $1-$3 M
Addt'l Rte.-Sec.: Garland New; Pulaski New
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
SALINE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
061563" Congo Rd./Longhills Rd. Inters. Impvts. (Benton) (S) CS Safety Improvements Completed Aug. 2019 Apr. 2020 - $509,893 - $509,893
061571" Benton Southwest Trail Loop Connector (RTP-17) (S) New Enhancement Programmed - <$1M - <$1M
061572" Vimy Ridge Rd./County Line Rd. Inters. Impvts. (Shannon Hills) (S) Safety Improvements Under Construction Jan. 2020 - $151,718 - $303,435
061573" Springlake Roundabout (Saline Co.) (S) CR Safety Improvements Under Construction Oct. 2021 - $779,727 - $779,727
061581" Davis Elementary Trail (Shannon Hills) (S) New Enhancement Under Construction  May. 2021 - $150,567 - $150,567
061583 Hwy. 183 — Pulaski Co. Line (Bryant) (S) 5 8  Resurfacing Completed May. 2020 Nov. 2020 3.33 $761,073 333 $761,073
061598 1-530/Hwy. 167 Intchng. Ramps (S) 167 12 Resurfacing Completed Apr. 2020  Jun. 2020 133 $257,254 1.33 $257,254
061604" Saline County Old River Bridge Ph. 2 Enhancement Under Construction Jul. 2021 - $3,111,764 - $3,111,764
061607" Bryant Pkwy./Hilldale Rd./Hilltop Rd. Roundabout (S) cs Safety Improvements Completed Mar. 2021  Dec. 2021 - $932,466 - $932,466
061622 Sevier St. — Geyer Springs Rd. (Conc. Pvmnt. Pres.) (S) 30 22  Resurface & Shoulder Under Construction Feb. 2022 Late 2023 10.34 $25,075,834 16.72 $40,548,158
Addt'l Rte.-Sec.: Pulaski 30-23
061629° Newcomb Dr. Sidewalks (Benton) (S) New Enhancement Completed Sep. 2020  Jun. 2021 - $216,979 - $216,979
061632 Hwy. 183 — Pulaski Co. Line (Widening) (Bryant) (S) 5 8  Major Widening Scheduled 2024 3.21 $15 - $20 M 3.21 $15 - $20 M
061643" District 6 Sealing Program (2020) (S) 229 5  Sealing Programmed 2.10 <$1M 6972 $1-%$3M
Addt'l Rte.-Sec.: Various
061644 1-30 Overpass Str. & Apprs. (Saline Co.) (S) 30 22  Structure & Approaches Scheduled Jan. 2025 - $3-$5M - $3-$5M
061646 South St. - 1-430 (Frontage Rd.) (S) 30 22 Resurfacing Scheduled Feb. 2023 21.91 $5-$10M  26.76 $5-%10M
Addt'l Rte.-Sec.: Pulaski 30-23
061671" Saline Co. Old River Bridge (TAP-21) (S) Enhancement Programmed - <$1M - <$1M
061674" Benton Saline River Trails (RTP-21) (S) Enhancement Programmed - <$1M - <$1M
061675 Hwys. 35 & 88 Impvts. (Benton) (S) 35 1 Resurfacing Scheduled 2023 492 $1-$3 M 492 $1-$3 M
Addt'l Rte.-Sec.: Saline 88-7
061678 Hwy. 35— Hwy. 5 (S) 183 1  Resurfacing Scheduled 2024 8.83 $3-$5M 8.83 $3-$5M
061680 Grant Co. Line — Hwy. 67 (S) 229 4  Resurfacing Scheduled 2024 9.25 $3-$5M 9.25 $3-$5M
061681 1-30 — King Rd. (S) 229 5 Resurfacing Scheduled 2023 2.13 <$1M 2.13 <$1 M
061698" Downtown to BHS Connection (Benton) (S) Enhancement Under Construction Sep. 2021 - $368,017 - $368,017
061699 Bryant Pkwy. Trail (S) Enhancement Completed May. 2021  Dec. 2021 - $290,000 - $290,000
061701 County Line Rd. Walking Trail (Shannon Hills) (S) Enhancement Programmed - <$1 M - <$1M
061705" Bryant Pkwy. Extension (S) CS Enhancement Scheduled Jul. 2022 - $1-$3M - $1-$3 M
061708 1-30 Ramp & Frontage Rd. Impvts. (Benton) (S) 30 22  Frontage Road Scheduled 2022 - $5-$10M - $5-$10M
Addt'l Rte.-Sec.: Saline 5-7
* Job not shown on county map.
June 7, 2022 Program Management Saline



SUMMARY OF CONSTRUCTION PROJECTS

SALINE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
061709 Overhead Sign Strs. & Signs Replacement (Central AR) (S) 30 22 Safety Improvements Under Construction  May. 2021 Mid 2023 - $210,039 - $1,680,308
Addt'l Rte.-Sec.: Garland 70-9, 270-5/6; Pulaski 30-23, 440-2
061717 Congo Rd./Shenandoah Rd. Roundabout (Benton) (S) CS Safety Improvements Programmed - <$1M - <$1M
061718" Southwest Trail (Saline Co.) (S) Enhancement Programmed - $3-$5M - $3-%$5M
061727" Benton Smithers Dr. Sidewalk (TAP-20) (S) Enhancement Programmed - <$1M - <$1M
061728" Saline Crossing Trailhead (TAP-20) (S) Enhancement Programmed - <$1M - <$1M
061750 Rockport — Hwy. 70 (S) 30 22 Resurfacing Scheduled Jan. 2024 5.29 $1-$3M  10.75 $3-$5M
Addt'l Rte.-Sec.: Hot Spring 30-21
061754 Overhead Sign Strs. & Signs Replacement (Central AR) (2022) (S) 30 22 Safety Improvements Scheduled Sep. 2022 - $1-$3M - $1-$3M
Addt'l Rte.-Sec.: Hot Spring 30-271; Pulaski 30-23, 440-1
061756 Shannon Hills Drive Bridge Replacement (S) CS Structure & Approaches Programmed - <$1 M - <$1 M
061761 Bingham Rd. — Grant Co. Line (S) 530 2  Resurfacing Programmed 3.30 $1-$3M 7.32 $5-%10M
Addt'l Rte.-Sec.: Pulaski 530-1/3
A60007" District 6 Resurfacing Program (2021) (S) 229 4 Resurfacing Programmed 6.00 <$1M 4936 <$1M
Addt'l Rte.-Sec.: Various
A60011 Hwy. 183 — Grant Co. Line (Sel. Secs.) (S) 35 1 Resurfacing Under Construction ~ May. 2022 5.37 $2,750,280 5.37 $2,750,280
A60013 Hwy. 70 — Hwy. 5 (S) 128 11  Resurfacing Under Construction  Feb. 2022  Late 2022 0.30 $152,145 8.38 $4,249,903
Addt'l Rte.-Sec.: Garland 128-11
A60020" District 6 Resurfacing Program (2023) (S) 30 22 Resurfacing Programmed 24.27 <$1M  69.05 $1-$3 M
Addt'l Rte.-Sec.: Various
BB0602 Hwy. 70 — West (Westbound Lanes) (F) 30 22  Reconstruction Completed Mar. 2015 Mar. 2016 2.90 $11,836,454 2.90 $11,836,454
BB0614 Bingham Rd. — Grant Co. Line (S) 530 2 Resurfacing Completed Nov. 2012  Aug. 2014 3.29 $6,299,796 7.49 $14,342,087
Addt'l Rte.-Sec.: Pulaski 530-1/3
BR6207° North Fork Saline River Strs. & Apprs. (S) CR Structure & Approaches Completed Jul. 2013 Nov. 2015 0.87 $1,983,586 0.87 $1,983,586
C62001" Bryant Shpringill Rd Overly (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2015  Sep. 2015 3.08 $468,645 3.08 $468,645
C62002° Shannon Hills Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2014 Dec. 2014 416 $484,780 416 $484,780
C62003" Benton & Bauxite Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2015 Sep. 2015 3.96 $574,276 3.96 $574,276
C62004" Haskell Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2016 Oct. 2016 3.39 $315,494 3.39 $315,494
C62005" Traskwood Overlay (Sel. Secs.)(s) Cs Resurfacing Completed Apr. 2017 Aug. 2017 2.38 $242,956 2.38 $242,956
62007 Shannon Hills Overlay No. 2 (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2018 Nov. 2018 2.27 $377,045 2.27 $377,045
C62008" Benton Overlay (S) CS Resurfacing Completed Jan. 2020  Apr. 2020 2.16 $399,892 2.16 $399,892
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
SALINE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C62009" Haskell Overlay & Surfacing (S) CS Resurfacing Under Construction  Jan. 2022  Late 2022 1.56 $353,003 1.56 $353,003
C62010° Bauxite Overlay (S) CS Resurfacing Completed Feb. 2021  Sep. 2021 2.00 $256,933 2.00 $256,933
C62011" Bryant Overlay (S) Cs Resurfacing Completed Jun. 2021 Nov. 2021 2.22 $452,332 2.22 $452,332
C76023" Alexander Overlay (Sel. Secs.) (S) CS Resurfacing Completed Oct. 2015 Dec. 2015 142 $432,351 1.42 $432,351
C76057" Alexander Overlay No. 2 (S) CS Resurfacing Completed Jan. 2020 May. 2020 1.58 $153,209 1.79 $306,417
Addt'l Rte.-Sec.: Pulaski CS
CA0601 Hwy. 70 — Sevier St. (Widening) (F) 30 22 Major Widening Under Construction  Dec. 2018  Mid 2023 5.88 $187,339,930 5.88 $187,339,930
Structure & Approaches
CA0610 Hot Springs — 1-30 (Widening) (S) 70 10  Major Widening Completed Dec. 2016 May. 2018 6.56 $29,314,876  17.58 $78,528,337
Addt'l Rte.-Sec.: Garland 70-9
EF6202" Narrows Rd. Flood Damage (2008) (S) CR Miscellaneous Completed Oct. 2012 - $48,476 - $48,476
SA6250° Narrows Rd. Overlay (Sel. Sec.) (S) CR Resurfacing Completed Jun. 2013 Nov. 2013 3.83 $419,326 3.83 $419,326
SA6251" Co. Rd. 31 - Co. Rd. 33 (Overlay) (S) CR Resurfacing Completed Feb. 2014 May. 2014 1.26 $178,976 1.26 $178,976
SA6252" Co. Rd. 46 - Co. Rd. 39 (Overlay) (S) CR Resurfacing Completed Jul. 2015 Nov. 2015 1.90 $239,397 1.90 $239,397
SA6253" Hwy. 367 - Southwest (Overlay) (S) CR Resurfacing Completed Jun. 2016 Sep. 2016 2.86 $398,963 2.86 $398,963
SA6254" Saline Co. Overlay No. 4 (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2017  Oct. 2017 2.79 $492,623 2.79 $492,623
SA6255" Co. Rd. 29 - South (Overlay) (S) CR Structure & Approaches Completed Sep. 2018 Dec. 2018 4.60 $500,716 4.60 $500,716
SA6256" Saline Co. Overlay No. 5 (S) CR Resurfacing Completed Feb. 2020  Jun. 2020 13.77 $1,372,840 13.77 $1,372,840
SA6257" Saline Co. Seal (S) CR Resurfacing Completed Feb. 2020  Aug. 2020 8.43 $264,990 8.43 $264,990
Totals For All Projects In Saline County 236.18 $446,447,511
* Job not shown on county map.
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